



### Annex 1. Global Donor Platform for Rural Development – Indicative Secretariat Work Plan for CAADP, 2008

Description	Jan-Feb 08			Mar-April 08			May-June 07			July/Aug 08			Sep-Oct 08			Nov-Dec 08		
<b>Output I – Outreach and Advocacy</b>																		
Assist in forging links between GDPRD, CAADP & ‘Africa Forum’ (AF).	<b>Planning support to AF workshop organisers.</b>			<b>Engagement with AF organisers and NEPAD/Ag Unit on broadening AF appeal to NEPAD and GDPRD.</b>									<b>AF Workshop in Addis</b>					
Provide information to selected DPs on Platform engagement in CAADP with the view to enlisting greater support to the CAADP process. [with NEPAD & DP reps)										<b>4 DP HQs (Indicative list: France, Canada, Japan, and China)</b>								
Establish communication lines with AGRA, APF and similar other global initiatives & networks on African agriculture with a view to strengthening Platform’s engagement with them.																		

<b>Output II – Shared Learning</b>	<b>Jan-Feb 08</b>				<b>Mar-April 08</b>				<b>May-June 07</b>				<b>July/Aug 08</b>				<b>Sep-Oct 08</b>				<b>Nov-Dec 08</b>			
Update Platform CAADP contacts at DP HQ & national levels.	<b>Donors</b>				<b>National level</b>														<b>Donors</b>		<b>National level</b>			
Update CAADP/GDPRD website on a regular basis and establish links with NEPAD's CAADP website for CAADP events.																								
Track progress of CAADP work plan implementation (NEPAD/RECs) and the commitments of DPs in supporting CAADP.																								
Organise & moderate fortnightly audio conferences with CAADP HQ focal persons. (Involve NEPAD on a monthly basis).																								
In collaboration with NEPAD Sec., inventorize DPs support to CAADP at continental & regional levels and avail report to all partners.			<b>Information collection and analysis</b>				<b>Compilation &amp; report sharing</b>																	
In collaboration with NEPAD Sec., oversee the collection of baseline information (2007) on donors support to agriculture in individual African countries and share results to all partners.							<b>Draft consultancy ToR</b>		<b>Oversee info collection</b>															
In collaboration with NEPAD Sec., organise/coordinate Africa-wide workshop on CAADP & aid effectiveness issues in agriculture.							<b>Concept Note drafted &amp; circulated</b>						<b>Logistical details finalised</b>				<b>Wohop to coincide with 4<sup>th</sup> PP meeting</b>							

<b>Output III – Aid Effectiveness</b>	<b>Jan-Feb 08</b>				<b>Mar-April 08</b>				<b>May-June 07</b>				<b>July/Aug 08</b>				<b>Sep-Oct 08</b>				<b>Nov-Dec 08</b>			
Facilitate coordinated DP representation & involvement in CRT conferences.																								
Coordinate enrichment of CAADP draft M & E indicators (focus on H & A issues).																								
Coordinate DP inputs for finalising ToR for CAADP PP.																								
Provide planning & organisational assistance to African partners in the convening of CAADP PP meetings.	<b>Third CAADP PP</b>												<b>Fourth CAADP PP</b>											
Coordinate paper presentations on DP's/GDPRD support to CAADP in PP meetings.			<b>Third CAADP PP</b>										<b>Fourth CAADP PP</b>											